

Test Plan – Registration Module

Test Plan Identifier

- ebay_login_tp_001

Introduction

- Creating new user registration

Test Items

- First Name
- Last Name
- Username (if applicable)
- Email Address
- Mobile Number
- Password
- Confirm Password
- OTP Verification (Email/Mobile)
- Register / Sign Up Button
- Forgot Password
- Title for Registration Page
- Existing User Sign-In Option

Features to be Tested

- First Name and Last Name validation
- Username validation
- Email Address validation
- Mobile Number validation
- Password and Confirm Password validation
- OTP generation, delivery, and verification
- Register / Sign Up button functionality
- Forgot Password navigation

Features NOT to be Tested

- Keep me signed in checkbox
- Header and Footer section
- Page title UI/design
- Existing user login module
- Third-party integrations (social login)

Approach

- Black Box Testing
- Automation Testing (Selenium / Playwright)
- Grey Box Testing

Item Pass / Fail Criteria

- Total Test Cases = 100
- Pass: 72 test cases pass
- Fail: 28 test cases fail

Suspension Criteria and Resumption Requirements

- Suspension Criteria
 - Critical bugs in registration or OTP
 - System crashes
 - Major defects across flows
 - Environment/server issues
 - Team unavailability
- Suspension Date
 - To be decided
- Resumption Criteria
 - Critical bugs fixed
 - Stable environment available
 - Team availability restored
- Resumption Date
 - After fixes

Test Deliverables

- Test Plan Document
- Test Case Documents
- Test Reports
- Test Summary Report
- Bug Report
- Test Analysis Report
- Review Documents
- Bug Analysis Report

Environmental Needs

- Software
 - Browsers: Chrome, Firefox, Edge
 - OS: Windows 10/11
 - Tools: Selenium / Playwright
 - Test Management: JIRA / TestRail
- Hardware
 - System with minimum 8GB RAM
 - Stable Internet connection

Responsibilities

- Rahul (Tester): Registration & OTP testing
- Amit (Automation Engineer): Automation scripts
- Sneha (QA Lead): Planning and review
- Development Team: Bug fixing

Staffing and Training Needs

- Minimum team size: 2 testers
- Maximum team size: 5 testers
- Training
 - Selenium / Playwright (up to 2 months)

- Basic testing and bug reporting

Schedule

- Test Planning: Day 1–2
- Test Case Design: Day 3–5
- Test Execution: Day 6–12
- Bug Fixing & Retesting: Day 13–18
- Final Report Submission: Day 19–20

Risks and Contingencies

- NA

Approvals

- QA Manager / Test Manager